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Abstract 
The problem with the management of construction works is the ability to create a good work breakdown 
structure (WBS); determine inter-relationship among tasks; determine duration for each of the tasks and to create 
a workable schedule. Most locally handled construction work always experience such problems as: increase cost 
of project work; project work not delivered within the expected time (schedule slippage); resource constraint 
(limitation) etc. This study involves data collection from project supervisor; identification of the activities/tasks 
in the project; precedence relationship amongst the activities/tasks; developed a network diagram; formulate the 
Linear programming Model of both the earliest start time (EST) and the latest start time (LST); solve the model 
using TORA to Obtain the EST and LST of each activity/Task of the Project; determine the activities/tasks 
which are critical to the timely completion of the project; float for activities/tasks in the project. The result shows 
that the expected completion time for the project is 210 days (30 weeks) and the critical activities are activity X1-
X2-X3-X4-X5-X7-X8-X9-X10-X12-X19-X14-X17-X20 {site clearing; setting out; foundation excavation; blinding; 
block work to DPC; filling and compaction of DPC; mass concrete slab; block work to final level; roofing/roof 
covering; ceiling finishing; electrical fittings; floor screeding;   painting internal/external walls; commissioning} 
The Non critical activities are Construction of isolated column base (X6), Installation of doors and windows 
frame (X15), Installation of blackboards (X16), Installation of doors and windows (X18) and their “total float” is  4, 
3, 7 and 4 days respectively.   
Keywords: Task time, Precedence relationship, Project scheduling, linear programming method, work 
breakdown structure 
 
1. INTRODUCTION. 
The successful achievement and management of building project requires careful planning, scheduling and co-
ordination of numerous interrelated activities. Any building project will involve the completion of a number of 
smaller tasks. Some of these responsibilities can be started straight away while some need to await the 
completion of other tasks or done in parallel before they eventually commence. Therefore, the delay experienced 
in the completion of building project may arise if the specific tasks are not completed before the maximum 
possible time expected to finish the tasks. One way of overcoming such problems is through the use of network 
models. 
Network models are conventional means of finding most skillful way to link a number of activities 
directly or indirectly in order to satisfy demand and supply requirement at different activity locations and project 
scheduling. The need for networking arises in building construction to programme and monitor the progress of 
the stages involved so that the building project is completed in the minimum time. In doing this, it pin-points the 
part of the project that are crucial which if delayed beyond the allotted time would increase the completion time 
of the project as a whole. It further assists in allocating resources such as labour and equipment and thus helps to 
make the total cost of the building project a minimum by finding the optimum balance between various costs and 
time involved [1].  
Tarek and Tolga [2] presented a practical approach for the modeling and optimization of overall 
construction schedules using a simplified spreadsheet-based model. The spreadsheet model integrates critical-
path network scheduling with time-cost trade off analysis, resource allocation, resource leveling and cash flow 
management. The model uses the total project cost as the objective function to be minimized.   
Mohamed and Celik [3] present an integrated knowledge-based system for estimating scheduling 
construction costs. Other researchers focus on applying graph techniques to analyze the tasks involved in 
completing a given project, especially the time needed to complete each task, and identifying the minimum time 
needed to complete the entire project. For example, the critical path method is the most common technique 
employed today for drawing up robust schedules.  
Koo et al. [4] present a formal identification and re-sequencing process using the Critical Path Method 
(CPM) which support the rapid development of sequencing alternatives in construction schedules.  
Pontrandolfo [5] emphasis the complexity of construction projects and the uncertainty that surrounds 
any estimation of the length of certain activity, resulting in a higher criticality of project scheduling. Addressing 
this problem, he uses PERT-state and PERT-path techniques, focusing on network complexity and time 
uncertainty.  
Biruk and Jaskowski [6] present a new methodology for project scheduling with repetitive processes 
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using a Petri-nets based approach.  
This study determined the earliest and latest start times through identification of critical path using 
Linear Programming method.  
 
2. METHODOLOGY. 
2.1 Work Breakdown Structure (WBS) 
Table 1: Description of activities involved for the construction process of a School building at Isaba, 
Warri 
S/N Activity Description of activities 
1 X1 Site Clearing 
2 X2 Setting out 
3 X3 Foundation excavation 
4 X4 Blinding 
5 X5 Block work to DPC 
6 X6 Construction of isolated column base (20 Numbers) 
7 X7 Filling and compaction of DPC 
8 X8 Mass concrete slab 
9 X9 Block work (internal and external walls to final level) 
10 X10 Roofing/Roof covering 
11 X11 Conduit piping 
12 X12 Ceiling finishing 
13 X13 Plastering/Rendering 
14 X14 Floor screeding 
15 X15 Installation of doors and windows frame 
16 X16 Installation of blackboards 
17 X17 Painting internal/external walls 
18 X18 Installation of doors and windows 
19 X19 Electrical fittings 
20 X20 Commissioning 
 
2.2 Method of data collection  
Data were collected from the project supervisor and the Network diagram was drawn with all the project 
activities properly located in their various positions on the Network diagram. Site clearing have no predecessor 
to start and finish before their immediate successor can start as shown in Table 2.  
Table 2: Project activity, description of activities, predecessor, duration of a School building at Isaba, 
Warri 
S/N ACTIVITY DESCRIPTION OF ACTIVITIES PREDECESSOR  DURATION (DAYS) 
1 X1 Site Clearing - 7 
2 X2 Setting out X1 4  
3 X3 Foundation excavation X2 7 
4 X4 Blinding X3 4 
5 X5 Block work to DPC (Sub-structure) X4 11 
6 X6 Construction of isolated column base (20 number) X4 7 
7 X7 Filling and compaction of DPC X5 , X6 21 
8 X8 Mass concrete slab X7 11 
9 X9 Block work (internal and external walls to final level) X8 70 
10 X10 Roofing/Roof covering X9 21 
11 X11 Conduit piping X9 7 
12 X12 Ceiling finishing X10  14 
13 X13 Plastering/Rendering X11, X15 28 
14 X14 Floor screeding  X16, X18, X19 21 
15 X15 Installation of doors and windows frames X9 4 
16 X16 Installation of blackboard X13 4 
17 X17 Painting internal/external walls X14 7 
18 X18 Installation of doors and windows X13 7 
19 X19 Electrical fittings X13, X12 11 
20 X20 Commissioning X17 1 
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2.3 Linear Programming Model (LPM) for the Earliest Start Time(EST)  
The project scheduling problem was formulated as linear programming problem that seeks to determine the 
project completion time subject to meeting the precedence relationship between activities.  
The linear programming model is given as thus: 
                                           Minimize Z = ∑j Xj                                                                         (1) 
Subject to: 
                                        Xj ≥ Xi + ti , for all j, for all i є P(j)                                                    (2) 
                                               Xj ≥ 0, for all j                                                                             (3) 
i.e 
               Min. Z = X1+X2+X3+X4+X5+X6+X7+X8+X9+……+X17+X18+X19+X20                             (4) 
Subject to: 
               X1 = 0 
               X2-X1 ≥ 7 ; 
                       X3-X2 ≥ 4    
                      X4 - X3 ≥ 7 
              X5 - X4 ≥ 4 
              X6 - X4 ≥ 4 
              X7 - X5 ≥ 11 
               X7- X6 ≥ 7 
               X8 - X7 ≥ 21 
               X9 - X8 ≥ 11 
               X10 - X9 ≥ 70 
               X11 - X9 ≥ 70 
               X12 - X10 ≥ 21 
               X13 - X11 ≥ 7 
               X13 - X15 ≥ 4 
               X14 - X16 ≥ 4 
               X14 - X18 ≥ 7 
               X14 - X19 ≥ 11 
               X15 - X9 ≥ 70 
               X16 - X13 ≥ 28 
               X17 - X14 ≥ 21 
               X18 - X13 ≥ 28 
               X19 - X13 ≥ 28 
               X19 - X12 ≥ 14 
               X20 – X17 ≥ 7                           (5) 
  And     X1, X2, X3,…, X20 ≥ 0             (6)  
Where  
xj = earliest start time for activity j,  
tj = the duration for activity j, and  
P(j) = set of immediate predecessors activity. 
 
2.4 Linear programming model for the determination of the critical path 
The CPM model that seeks the longest path between the start and finish nodes of the building network was 
formulated as thus: 
                                     Maximize Z = ∑j tjXj              (7) 
 For each node, there is constraint that represents the conservation of flow: 
                                    Total input flow = Total output flow 
All variables, Xj, are nonnegative.  
Let represent the Dummy activities, Dj, in network by the same variables used for the activities for the sake of 
consistency: Hence, let X21 = D1; X22 = D2; X23 = D3; X24 = D4 
Therefore, Objective Function: 
Maximize Z = X1+4X2+7X3+4X4+11X5+7X6+21X7+11X8+70X9+21X10+7X11+14X12+28X13 
                                   +21X14+4X15+4X16+7X17+7X18+11X18+11X19+X20            (8)  
Subject to: 
 -X1 = -1 
  X1 - X2 = 0  
  X2 - X3 = 0 
  X3 - X4 = 0 
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  X4 - X5 - X6 = 0 
  X6 - X21 = 0 
  X5 + X21 - X7 = 0 
  X7 - X8 = 0 
  X8 - X9 = 0 
X9 - X10 - X11- X15 = 0 
X10 - X12 = 0 
X15 -X22 = 0 
X11+X22 -X13 = 0 
X13 -X16 - X18 - X23 = 0 
X12+ X23 - X19 = 0 
X16 - X24 = 0 
X18 + X19 +X24 - X14 = 0 
X14 - X17 = 0 
X17 - X20 = 0 
X20 = 0                  (9) 
And X1, X2, X3,…,X23, X24 ≥ 0             (10) 
 
3. RESULTS. 
3.1 Tora software result of the LPM for EST 
The optimal solution obtain after 29 iteration is 
Z*(Min) = 2801 , X1 = 0, X2 = 7, X3 = 11, X4 = 18, X5 = 22, X6 = 22, X7 =33, X8 = 54, X9 = 65, X10 = 135, 
X11 = 135, X12 = 156, X13 = 142 , X14 = 181, X15 = 135, X16 = 170, X17 = 202, X18 = 170, X19 = 170, X20 
=209. The values which are returned by the variables above are the earliest start times (EST) (in days) for the 
various activities they represent. 
 
3.2 Tora software result of the LPM for the critical path/activities 
The Optimal solution obtain after 34 iterations is 
Z*(Max) = 210 days (the expect project duration, te) 
X1 = 1, X2 = 1, X3 =1, X4 = 1, X5 =1, X6 = 0, X7 = 1, X8 = 1, X9 =1, X10 = 1, X11 = 0, X12 = 1, X13 = 0, X14 = 1 , 
X15 = 0, X16 = 0, X17 = 1, X18 = 0, X19 = 0, X20 = 1, X21 = X22 = X23 = X24 = 0 . The variables above that return a 
numerical value of one are the critical activities of the network while the others are non-critical activities. 
 
3.3 Float Computation 
The floats were calculated from the results obtain from the linear programming models of the network 
formulated and presented as follows:    
Slacks (s) = LST – EST or LFT – EFT 
Total Float (TF) = LFT – EST – tj 
Free Float (FF) = EFT – EST – tj 
Independent Float (IF) = EFT – LST – tj 
Where: tj = Activity Duration, EST = Earliest Start Time, EFT = Earliest Finish Time,  
LST = Latest Start Time, LFT = Latest Finish Time 
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Table 3: Float for the Project activities 
S/N Activity Description of Activity EST LST EFT LFT tj S TF FF IF 
1 X1 Site Clearing 0 0 7 7 7 0 0 0 0 
2 X2 Setting out 7 7 11 11 4 0 0 0 0 
3 X3 Foundation excavation 11 11 18 18 7 0 0 0 0 
4 X4 Blinding 18 18 22 22 4 0 0 0 0 
5 X5 Block work to DPC 22 22 33 33 11 0 0 0 0 
6 X6 Construction of isolated column base (20 
number) 
22 26 29 33 7 4 4 0 -4 
7 X7 Filling and compaction of DPC 33 33 54 54 21 0 0 0 0 
8 X8 Mass concrete slab 54 54 65 65 11 0 0 0 0 
9 X9 Block work (internal and external walls to final 
level) 
65 65 135 135 70 0 0 0 0 
10 X10 Roofing/Roof covering 135 135 156 156 21 0 0 0 0 
11 X11 Conduit piping 135 135 142 142 7 0 0 0 0 
12 X12 Ceiling finishing 156 156 170 170 14 0 0 0 0 
13 X13 Plastering/Rendering 142 142 170 170 28 0 0 0 0 
14 X14 Floor screeding 181 181 202 202 21 0 0 0 0 
15 X15 Installation of doors and windows frames 135 138 139 142 4 3 3 0 -3 
16 X16 Installation of blackboards 170 177 174 181 4 7 7 0 -7 
17 X17 Painting internal/external walls 202 202 209 209 7 0 0 0 0 
18 X18 Installation of doors and windows 170 174 177 181 7 4 4 0 -4 
19 X19 Electric fittings 170 170 181 181 11 0 0 0 0 
20 X20 Commissioning 209 209 210 210 1 0 0 0 0 
The critical path calculations involve two passes: The forward pass determines the earliest occurrence times of 
the events, and backward pass calculates their latest occurrence times [7].  The earliest time is calculated as 
follows: 
( )
jij tEMaxE +=                                                                                                             (4) 
Where i is the starting node number for a particular activity;  
j is the ending node number for particular activity; tj  is activity duration . 
The backward pass is calculated as the latest time of occurrences of the last node, which is calculated as 
÷
ø
ö
ç
è
æ
-= jji tLMinL
                                                                                                        (5) 
The network diagram of the project is shown in Figure 1. In the diagram, all the activities are represented by 
alphabets Xj, j = 1, 2… 20. The earliest and latest time required to complete an activity are shown in Table 3.  
 
3.4 Precedence and Activities Duration 
 
Figure 1: Activity network diagram 
 
4. DISCUSSION. 
Table 1shows the description of activities involved for the construction process of a model six classroom block 
with an office and a store at Isaba, Warri. The construction activities begin with activity X1 and ends with 
activity X20. Table 2 shows the distribution of the project activities relative to the actual number of days to 
complete individual activity and their precedence relationship. Table 3 shows the floats for project activities. 
It is observe from the Network diagram (Figure 1) that the critical path is indicated by striking the 
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connected arrows with two bars. The critical activities path in the Network are activity X1-X2-X3-X4-X5-X7-X8-
X9-X10-X12-X19-X14-X17-X20 {site clearing; setting out; foundation excavation; blinding; block work to DPC; 
filling and compaction of DPC; mass concrete slab; block work to final level; roofing/roof covering; ceiling 
finishing; electrical fittings; floor screeding; painting internal/external walls; commissioning} and X1-X2-X3-X4-
X5-X7-X8-X9-X10-X12-D3-X19-X14-X17-X20 {site clearing; setting out; foundation excavation; blinding; block 
work to DPC; filling and compaction of DPC; mass concrete slab; block work to final level; conduit piping; 
plastering/rendering; dummy activity; electrical fittings; floor screeding; painting internal/external walls; 
commissioning} respectively. The expected project completion date is 210 days (30 weeks).  
The non-critical activities are activity X6, X15, X16 and X18 {construction of isolated column base; 
installation of doors and windows frames; installation of blackboard; and installation of doors and windows}   
respectively.  
Activity X6, construction of isolated column base, have a total float of 4 days;  activity X15, installation 
of doors and windows frames, have a total float of 3 days; activity X16, installation of blackboard, have a total 
float of 7 days and activity X18, installation of doors and windows, have a total float of 4 days. Hence, each of 
this non critical activities can be delayed by the number of days that represent their total float  (TF) without 
affecting the project completion date. For instance, if “construction of isolated column base”, X6, is delayed by 4 
days after its start time of  22nd  day  from  the network, its start time would now be on the 26th  day and is to be  
completed on the 33rd  day which is now the late start time for activity  D1  (Dummy). When activity X15, 
installation of doors and windows frames, is delayed by 3 days after it earliest start time of 135 th  day, its time of 
commencement would now be 138th day i.e. its latest start time and must be completed on the 142nd day which is 
the earliest and latest start time of activity X13, plastering/rendering. Activity X16, installation of blackboards, 
cannot be delayed beyond 7 days after its earliest start time of commence (170th day) has passed. If delayed 
beyond its total float time, the expected project completion time would be extended by the same amount of days 
also. Lastly, activity X18, installation of doors and windows, which has 4 days of total float, must be started on or 
before the 174th day after its earliest start date of 170th day. Any delay beyond the 174th day, would extend the 
expected project completion time. Also, each of the non-critical activities all have zero free float (FF) and 
negative values of independent float (IF). Hence, the free float and the independent float are of no use in this 
network. 
If Linear programming model (LPM) was applied to this project with a proper scheduling of activities 
and the client (NDDC) plan of 18 months was not used to schedule the activities on calendar time. The 
disbursement of cash per period by the client can be optimally used for the activities it can handles following the 
order in the network and all other activities are suspended till the next period of cash disbursement. It is even 
possible, with proper understanding between the client and the contractor for the cash disbursement to be 
arranged in such a way that it flows with the network in a segmented pattern, i.e. taking a group of activities 
together (mostly those that are running concurrently).  
 
5. CONCLUSION. 
The Linear programming model (LPM) applied in this project is simple and effective method that can provide 
construction managers assistance in controlling project’s activities/tasks to avoid schedule slippages and which 
eventually increases project overall cost. In no doubt, this procedure would eventually lower the project cost in 
the long run. 
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